
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:54 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 727 Date: 29-Nov-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 178

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.18" Overcast w/strong winds ave of 25mph & light rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GVR.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Vertical Rods

SCHWAGER DAVIS INC.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- ABF ironworkers completed installing the two suspender rope clamps on the South cable today at panel
points 48S-Downhill, 46S, and 44S. Clamp installation at these panel points took more time due to multiple
reasons which included the following:

1.) High wind speeds averaging approximately 25mph
2.) Intermittent rain stopping the work
3.) Creating holes in the catwalk and cutting the tower catwalk support frame to allow

installation of clamps at 44S-Downhill, see photo below for more details

Procedures outlined in Submittal 2707 were followed while performing this operation. Similar to previous
days Ethan, Thomas, and Jose were creating holes in the catwalk to enable installation at panel points
44S, 44N, 46N, and 48N. After creating the holes in the catwalk and catwalk tower support frame were
done these three ironworkers went to the South Sidespan to unreal and mobilize the messenger cable on
the catwalk.
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Attachment

ABF ironworkers in the process of pressing together suspender ropes
to install the clamp.

Cutting the tower catwalk support beam allow a clear path for pressing
together the suspender ropes at 44S-Downhill.

Drape seen in the loaded suspender ropes at 44S where the clamp
was installed on the downhill side and not the uphill.

ABF ironworkers in the process of pressing together suspender ropes
to install the clamp.

Suspender rope at 44N-Uphill where the rope is bound against the
cable band suspender rope groove.

Protective flame covers placed on the suspender ropes of 44S-
Downhill to flame cut the tower catwalk support frame to allow a clear

path for the ropes
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Hole created in the tower catwalk support frame to allow installation of
the suspender clamps especially 44S-DH, note the protective flame

covers.

High tide & turbulant waters due to the winds today nearly submerging
the existing bridge piers which is an indication of how windy it was

today.
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